

Jira

Project: [Learning Automation & Manual Testing -> saucedemo.com](#)

Sorted by: Created descending

1-39 of 39 as at: 15/Aug/26 1:54 PM

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
🔴	PIAMTK-40	Functional bug: Inventory sorting criteria is fixed on "Name (A to Z)"	Armand Veress	Armand Veress	^	TO DO	Unresolved	14/Aug/26	15/Aug/26	
🔴	PIAMTK-39	Functional bug: Reset App State button does not change "Remove" button back to "Add to cart" button.	Armand Veress	Armand Veress	=	TO DO	Unresolved	14/Aug/26	15/Aug/26	
🔴	PIAMTK-37	Logic bug: User can proceed to checkout with empty shopping cart	Armand Veress	Armand Veress	^	TO DO	Unresolved	14/Aug/26	15/Aug/26	
☑	PIAMTK-36	Write a test that validates checkout's subtotal and completes an order	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
☑	PIAMTK-35	Write test for checkout data validation	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
☑	PIAMTK-34	Test cart list behaviour	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
⚡	PIAMTK-33	Write a test suite for the entire checkout process	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
☑	PIAMTK-32	Test sorting function for inventory items	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
🔴	PIAMTK-31	Automation - Timeout bug: Remove button not displayed after adding to cart	Armand Veress	Armand Veress	=	DONE	Done	14/Aug/26	14/Aug/26	
☑	PIAMTK-30	Refactor the page-classes by separating shared components	Armand Veress	Armand Veress	^	DONE	Done	13/Aug/26	13/Aug/26	
☑	PIAMTK-29	Test adding / removing items to cart	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	14/Aug/26	
⚡	PIAMTK-28	Write an extensive testing suite for the inventory.html page	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	14/Aug/26	
⚡	PIAMTK-27	Manual Testing - identify bugs	Armand Veress	Armand Veress	=	TO DO	Unresolved	13/Aug/26	13/Aug/26	
☑	PIAMTK-26	Make wrapper functions in BasePage to automatically handle WebDriverWait	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	13/Aug/26	
🔴	PIAMTK-25	Automation - Flaky Test Bug: Logout button was not displayed in time for the test flow	Armand Veress	Armand Veress	^	DONE	Done	13/Aug/26	13/Aug/26	
☑	PIAMTK-24	Update the @testAccessLoggedOut() from AccessControlTest class with a @DataProvider	Armand Veress	Armand Veress	^	DONE	Done	13/Aug/26	13/Aug/26	

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	PIAMTK-23	Write Logout testing suite	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	13/Aug/26	
	PIAMTK-22	Write Broken Access Tests	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	13/Aug/26	
	PIAMTK-21	Write an extensive testing suite for Authentification	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	13/Aug/26	
☒	PIAMTK-20	Enable parallel tests	Armand Veress	Armand Veress	=	DONE	Done	13/Aug/26	13/Aug/26	
	PIAMTK-19	PIAMTK-16 Create the FailedLogin test	Unassigned	Armand Veress	=	DONE	Done	12/Aug/26	13/Aug/26	
	PIAMTK-18	PIAMTK-16 Create the SuccessfulLogin test	Unassigned	Armand Veress	=	DONE	Done	12/Aug/26	13/Aug/26	
	PIAMTK-17	PIAMTK-16 Create the DataProviders class file	Armand Veress	Armand Veress	=	DONE	Done	12/Aug/26	13/Aug/26	
	PIAMTK-16	Write Login Tests Suite	Armand Veress	Armand Veress	=	DONE	Done	12/Aug/26	13/Aug/26	
☒	PIAMTK-15	Rewrite the 2 tests from the demo-project in a DemoTest class file.	Armand Veress	Armand Veress	=	DONE	Done	11/Aug/26	13/Aug/26	12/Aug/26
☒	PIAMTK-14	Write the LoginPage (Page-Object model)	Armand Veress	Armand Veress	=	DONE	Done	11/Aug/26	13/Aug/26	
	PIAMTK-13	PIAMTK-12 Create an Enum BrowserType to serve as a "factory" for creating the browsers	Unassigned	Armand Veress	=	DONE	Done	11/Aug/26	11/Aug/26	
☒	PIAMTK-12	Implement a BaseTest class for initializing the Drivers. Test-classes will inherit the BaseTest class.	Armand Veress	Armand Veress	=	DONE	Done	11/Aug/26	13/Aug/26	
	PIAMTK-11	Rewrite the 2 demo tests	Armand Veress	Armand Veress	^	DONE	Done	11/Aug/26	13/Aug/26	
☒	PIAMTK-10	Implement a clean base structure for the Automation Project	Armand Veress	Armand Veress	^	DONE	Done	11/Aug/26	13/Aug/26	12/Aug/26
	PIAMTK-9	PIAMTK-6 Download corresponding driver	Unassigned	Armand Veress	=	DONE	Done	06/Aug/26	11/Aug/26	
	PIAMTK-8	PIAMTK-6 Clone Github Repo	Unassigned	Armand Veress	=	DONE	Done	06/Aug/26	11/Aug/26	
☒	PIAMTK-7	Choose a subject for the Automated Testing project	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	13/Aug/26	
☒	PIAMTK-6	Explore the Automated Testing demo.	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	15/Aug/26	
	PIAMTK-5	Start working on the Automated Testing project	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	13/Aug/26	
☒	PIAMTK-4	Create a few different tickets and try linking them together.	Armand Veress	Armand Veress	^	DONE	Done	06/Aug/26	13/Aug/26	

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
	PIAMTK-3	Getting started with Jira	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	13/Aug/26	
☒	PIAMTK-2	Complete Get-Started-With-Jira Tutorial	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	13/Aug/26	
☒	PIAMTK-1	Create Jira account and a space for tickets	Armand Veress	Armand Veress	=	DONE	Done	06/Aug/26	13/Aug/26	